	<b>(B)</b>	Name	Duration	Start	Finish	Predecessors	Resource Names	Half 2, 201
1		Perencanaan	30 days	01/03/17 08:00	11/04/17 17:00			
2		Pendefinisian Masalah	15 days	01/03/17 08:00	21/03/17 17:00			
3		Perancangan Sistem	15 days	22/03/17 08:00	11/04/17 17:00	2		<u>¥</u>
4		Analisis	30 days	12/04/17 08:00	23/05/17 17:00			
5		Identifikasi Kebutuhan	15 days	12/04/17 08:00	02/05/17 17:00	3		
6		Analisis Sistem	15 days	03/05/17 08:00	23/05/17 17:00	5		<u> </u>
7		Desain	60 days	24/05/17 08:00	15/08/17 17:00			
8	Ö	Desain Database	15 days	24/05/17 08:00	13/06/17 17:00	6		
9		Desain Antarmuka	30 days	14/06/17 08:00	25/07/17 17:00	8		
10		Pengujian Perencanaan	15 days	26/07/17 08:00	15/08/17 17:00	9		
11		Implementasi	88 days	16/08/17 08:00	15/12/17 17:00			
12		Pembuatan Program	70 days	16/08/17 08:00	21/11/17 17:00	10		
13		Pengujian Program	18 days	22/11/17 08:00	15/12/17 17:00	12		
14		Integrasi	60 days	18/12/17 08:00	09/03/18 17:00			
15		Penerapan	14 days	18/12/17 08:00	04/01/18 17:00	13		
16		Pengujian	15 days	05/01/18 08:00	25/01/18 17:00	15		
17		Go Live	1 day	26/01/18 08:00	26/01/18 17:00	16		
18		Maintenence	30 days	29/01/18 08:00	09/03/18 17:00	17		

